
AMENDMENT OF SOLlClTATlONlMODlFlCATlON OF CONTRACT 

Bechtel BWXT Idaho, LLC 
765 Lindsay Blvd 
ldaho Falls, ID 83402 

6.  ISSUED BY CODE 
U.S. Department of Energy 
Idaho Operations Office (DOE-ID) 
Site Services Division 
1955 Fremont Avenue, MS 1240 
ldaho Falls, ID 83415 

I I 9B. DATED (SEE ITEM 11) 

1. CONTRACT ID CODE 
DE-AC07-991D13727 

7. ADMINISTERED BY (If other than Item 6) CODE 

Wendy L. Bauer, Contracting Officer 
(208) 526-2808 
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2. AMENDMENTIMODIFICATION NO. 
MI 30 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) 

X 

The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers is extended, is not extended. 

3. EFFECTIVE DATE 
See Block 16c 

4. REQUISITIONIPURCHASE REQ. NO. 
NOPR 

9A. AMENDMENT OF SOLICITATION NO. 

10A. MODIFICATION OF CONTRACTIORDER NO. 

CODE FACILITY CODE 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation as amended, by one of the following methods: 

5. PROJECT NO. (If applicable) 

DE-AC07-991D13727 
10s. DATED (SEE ITEM 13) 

June 1,1999 

(a) By completing ltems 8 and 15, and returning c o p i e s  of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue 
of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the 

11. THlS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

. - 
solicitation and thisamendment, and id received prior to-the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (If reeuired) . . ,  

NIA 
13. THlS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS: 

IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 
A. THlS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority): 

I THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 
I B. THE ABOVE-NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paving - 
I ofice, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

. 

I 

X I C. THlS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

E. IMPORTANT: Contractor- is not, is required to sign this document and return 13 copies to the issuing office. 

- - 

14. DESCRIPTION OF AMENDMENTIMODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where 
feasible) 

1.23 DEAR 970.5204-1 1 Changes (APR 1984) 
D. OTHER (Specify type of modification and authority): 

The purpose of this modification is to revise Section B.3, Estimated Cost and Available Fee for AMWTP work, 
Line ltem 2, for continuing the processing of Lower Limit Detection (LLD) waste at a revised total estimated cost 
of $11,843,397, and to revise Section B.4, Total Available Fee, by adding a new Measure 5 Shipment of LLD 
Waste. 

(See attached page) 

Except as provided herein, all terms and conditions of the document referenced in ltems 9A or 10A, as heretofore changed, remains unchanged and in 
full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type or print) OFFICER (Type or print) 

Scott S. Crawford 

NSN 754-01-1 52-8070 30-1 05 STANDARD FORM 30 (REV. 10-83) 
PREVIOUS EDITION UNUSABLE Prescribed by GSA 

FAR (48 CFR) 53.24 



Contract No. DE-AC07-991013727 
Modification No. Mi30 
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The contract is modified as follows: 

Section B.3, ESTIMATED COST AND AVAILABLE FEE for AMWTP work, Line Item 2 is 
modified as follows: 

Line Item 2 - The total estimated cost for processing Lower-Limit of Detection (LLD) waste is 
$11,843,397. The total estimated cost includes AMWTP-BCP-001 Rev 1, Lower Limit of 
Detection (LLD) Waste Disposal Project, as modified and approved on September 12,2005 
(Contracting Officer letter AS-SSD-AMWTP-05-026) and AMWTP-BCP-003, Lower Limit of 
Detection (LLD) Waste Disposal Project Continuation, as approved by the Contracting 
Officer on December 21,2005. BBWI shall segregate the subcontractor costs for the LLD 
waste work separately from other AMWTP work. LLD work is not included in the fee 
calculation for B.4, Performance Based Incentive 4, Milestone Achievement Incentive. 

Section B.4, TOTAL AVAILABLE FEE, is modified as follows: 

PERFORMANCE MEASURE AND EXPECTATION - The total available 
fee is $24.15M and may be earned as follows: 

(ADDED) Measure 5 Shipment of LLD Waste Available Fee $400,000 

The Contractor shall compliantly ship LLD waste to an authorized 
treatment and disposal facility. The Contractor shall earn $400 per cubic 
meter shipped up to a maximum of 1000 cubic meters or $400,000 
(excludes the first 500m3 shipped in accordance with Modification M125). 
The Contractor shall be required to ship a minimum of 650 cubic meters 
of LLD waste before any fee can be earned or paid. The Contractor can 
bill in increments of 100 cubic meters after the minimum quantity of 650 
has been shipped. 
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1 ~MVJTP 1 Baseline Change Proposal Enectitr r)ntr: q ~ ? ~ ~ ~ ~  s 

\11B-:\1)hJ~-1.2- 

Mr~hJ\L4U1l r f - . ' . rm L -- ----"--..-.---.-.A- 
i I'age I of q -. - 

RCP Tttlc: . AbIWTP-BCP-003 I.owr I , I ~ I I I  oFI>c~cct~on (I,I,II) Wwe Drsposal i ' r o j c~~  ~ ~ n u n u . i ~ i o n  -- 
1 IQ I'LISG lJRS 00 13 -- 1171703JJ I WbS CAM. 1.i.w Wijlliorci 
IJl~ont! N o  557-73Jh - ~ a :  I r n 1 p 1 1 . g ~  Lh~c' -!&c$~ihcr 7. 2005 

Functional Approval: 

4ssigni-il 1'1'1: CAM -- -- - --- -- 
I 

BCCI' ~ ~ ~ r o v a l / ~ o n c u < r e n $  (if Doti FlQ ;~pproval is required, use 1lOE Form Ibr H Q  appro&]) 

IJrr?jcct Controls Mgr: 

r'rimc (lonlracls hlgt: 
Busincss Scrviccs \'I3: 
President I l ihl:  

Reason for Change: (provide detailed justification) 
- -- - - - - - -- - -  ---- - 

j Tllr original BBWl AMWTP baseline escludecl scapc and costs; associated \pith lowcr limit of detection (LLU) uastc. 11 BCP 
i was processed in September 1005 (BCP-001 ) tu usrabluh a program to dispose oF500 cubic meters of 1,I.I) Majtt! bj 

I Dcccmber 3 1.  2005. *I h ~ r  BCP adds tllc scope and t~udget for the conrinuntiorl oTthc current LLD proyarn to  s h ~ p  ;m 
additional I.000 cubic meters by April 30,  2006. 'I'his work will continue to bc occomplishcd jointly b! BBWI and North 

I Wind/I>tiratek under the mentor ' protbgc progtilm. 

I Existing Baseline Conditioil I Rcviscd Baseline Condition I - - - -- 

I,l..D \ ~ ~ S I C  citn 111cct rhe En\-iro~iirc wiatc nccrptnncc crilcriil LLD wustc cun rllccl 1l1v I:nvirocnare wase acccptntlcc critcriu. ---I 
---~ -- - - - - - -- - -- -*-- 

Schctl~rlc 
Scplcmhcr I. 21Hli to Ileccmhrr 3 1. 2005. Pro.jtc1 con~mcliccs 011 .lanudry 1. 2006 and conr~nuts ih~oug l~  Aprtl 

30.1006. 

Scope: 
IJcnfil) L.L.11 \VifiIe itt~d dctemline dispositiun options. C'ertif) l,l.I) 
irablc to rrlrct thc itastc acccpiarlcc criteria of disposal f;icility. Plan. 
schtilulc and coordinate olTsiw sllipmerlt of LLI.) w a s k  to selected 
disposal Ibciliticr;. 

I Cost: 
SJ.X43.-397 

Scups: 
Continuc b Idcntitj l..lIl nmlc and dctcrmilrc disposition options. 
Curlif? 1,l.D wasw to lnccl thc \r;astr: ucccptancc ~rr tcr i i~  ol'dispuhul 
fxility. FDton. schcdulc and coordinate off site shipment ol'1.I . I )  
waste [o selcctcd dispnsul filciliiic.~. 



I > l l ' - ~ ~ ~ 3 1 \ - l . 2 7  
Baseline Change Proposal t,flectivc Date: 7/zo/o5 

i - -. . - - - - - - - - - -- 

BCP T~tlc: AktLV'l l ' -_H~:~OU~I  ,!%cr 1,11111t (11'[3etc'ct10n (1,I.D) tilute Disposiil Project C O I I I I ~ I U ~ I ~ ~ ~ I I _ _ -  -_ _ - 
11QPIlS. PBSCJO1.1 WUS 0720344.1 CAM: Lisn Wolford - 

Phons No. 557-7336 - I - I  woltlr ciarnrvtp.iril.gov Dntc: I)ccco~hcr 7. 2005---------- 

1 Impact i f  not Approved: 1 
The project will continllc to cspuricncc limilcd storsgc capacity impacting cfTicic11t i~lvcnlog. o~onapcmcnt. 'l'llc trnncccssiuy processing of 
1,I.D drums through thc ctistlp 'I'RI: Program characteri~ation processes will  also continue. 

I 

--- -- -- ---- - 1 
( c ~ p l d ~ n  llnpncl t hzelinr hullgel md o u t - e ~  ~mpacl,, r c k r  to cit\t csllm.ate sprcadshcct at~nchcd. rf j 

1 Plcasc wc ,lttachcd cost csrlmatc i 
t 

E 
$4 8-1j.397 C'h,~n_re .\mount (ties to estimate iummarlr) ) S 55,636.53-3 \c14 I Y 13,~~11nc S $ 1  2.479.93 I 1 

--- ------- - 
rundrng Impact u h o  _______i 

i 
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